

PROJECT SCHEDULE

February

- 10 Launch online Housing Assessment Survey
- 15 & 16 Stakeholder Consultation and Public Outreach

March

- 20 Begin public display and comment period for AI/CP/AAP

April

- Mid-April Public Hearings on all Draft Documents (Trip #2)
- 20 End public display for documents
- Late April Consortium meets to approve AI, CP and AAP

May

- 8 City Council Meeting to approve AI/CP/AAP
- Mid-May M&L finalizes and submits CP/AAP via IDIS and AI via mail to HUD on behalf of City and Consortium

July

- 1 City's/Consortium's five-year program cycle begins